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Originator: L. D. Romine, RLB. L. Foley, RL/D. Jackson, RL Phone: 376-4747/376-7087/376-8086

Class of Change:

* [ ] - Signatories [ ] II - Executive Manager [X] III - Project Manager

Change Title:

Modify the Waste Control Plan for the 200-PW-2 Operable Unit (CP-13935)

Descri tion/JustiRcation of Change:

Revision 0 of the Waste Control Plan for the 200-PW-2 Operable Unit (CP-13935) was approved in January 2003. Since that
time, Ecology and RL discussed the requirement to characterize an additional waste site, the 216-S-7 Crib. Revision 1 adds the
216-5-7 Crib to the previous version of the Waste Control Plan.

Reference Letters include: 04-AMCP-0167 dated January 28, 2004; FH-0400771 dated March 25, 2004; and 04-AMCP-0261
dated April 28, 2004.
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Impact of Change:
No impact to existing Tri-Party Agreement milestones.

Affected Documents:
The Uranium-Rich/General Process Condensate and Process Waste Group Operable Units RI/FS Work Plan and RCRA TSD Unit
Sampling Plan (including 200-PW-2 and 200-PW-4 Operable Units), DOE/RL-2000-60, Rev. 1, and the Hanford Federal Facility
Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents ( e.g., USDOE
and USDOE contractor Baseline Chan Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control
Documents; Project Managemer; P , and, if a ro riate, LDR Report re ' ements).
Approvals:

's§;- ^^^ Approved Disapproved
L. D ' t Mana er D"te
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N/A Approved Disapproved
J. E. Rasmussen, ORP IAMIT Representative Date
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N1A Approved Disapproved
N. Ceto, EPA IAMIT Repr sentative Date -
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^' '^^`' ^ ^t ^ t^Approved Disapproved
J. P ice, Ecology Project Manager Date
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